Print Date: 11/10/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ198

Contractor: Hoover, Inc.

Contractor's PO Box 400
Address: Lavergne, TN 37086

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 266 from Nolan Drive (L.M. 3.33)

Counties: RUTHERFORD

Project(s): 75027-3228-94, 75027-4228-04, 75027-8228-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$546,291.42
$0.00
$546,291.42
$0.00
$0.00
$546,291.42

Previous to Date

$499,657.53
$0.00
$499,657.53
$0.00
$0.00
$499,657.53

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$46,633.89
$0.00
$46,633.89

$0.00
$0.00
46,633.89

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
90.0 Days
68.0 Days
68.0 Days

75.56 9,

96.29 %
- %
Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
08/19/2016
11/15/2016

Amounts

$562,498.00
$565,178.00
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Print Date: 11/10/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
75027-3228-94 3.59 R-STP/HSIP-266(24) 8,196.50 S.R. 266 - FROM NOLAN DRIVE (L.M. 3.33) TO STATE ROUTE 102 (
75027-4228-04 17.46 N/A 0.00 S.R. 266 - FROM NOLAN DRIVE (L.M. 3.33) TO STATE ROUTE 102 (
75027-8228-14 78.95 R-STP/HSIP-266(24) 38,437.39 The resurfacing on S.R. 266 from Nolan Drive (L.M. 3.33) to
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
75027-3228-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-4228-04 0300 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-3228-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-4228-04 0300 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 3,837.390 Adj This Est 3,837.39
Adj Total: 3,837.390 Adj Total: 3,837.39

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-3228-94 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-4228-04 0300 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 26.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 13.649 Total: $8,189.40
75027-8228-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0020 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,743.000 Unit Price: $72.00
This Est: 0.000 This Est: $0.00
Total: 3,625.260 Total: $261,018.72

RR004
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Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-8228-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,992.110 Adj Total: -2,992.11
75027-3228-94 0100 9012  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -7,884.770 Total: $-7,884.77
75027-4228-04 0300 9013  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9014  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,253.500 Adj Total: 3,253.50

RR004

Page 4




Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-8228-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-3228-94 0100 0010 411-12.02 L.M. SCORING SHOULDERS Bid: 0.100 Unit Price: $58,250.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.134 This Est: $7,805.50
Total: 0.134 Total: $7,805.50
75027-8228-14 0100 0030 415-01.01 TON COLD PLANING BITUMINOUS Bid: 3,704.000 Unit Price: $12.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 4,313.640 Total: $51,763.68
75027-4228-04 0300 0010 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 156.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 156.000 Total: $19,500.00
75027-4228-04 0300 0020 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL Bid: 5.000 Unit Price: $675.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $675.00
75027-8228-14 0100 0040 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $750.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-4228-04 0300 0030 617-04.01 S.Y. TYPE 1 THIN EPOXY OVERLAY Bid: 1,538.000 Unit Price: $49.00
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 1,537.560 Total: $75,340.44

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-8228-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $35,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,000.00
75027-8228-14 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,679.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,134.500 Total: $9,076.00
75027-8228-14 0100 9018 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 514.500 Total: $514.50
75027-8228-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $875.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,625.00
75027-3228-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 357.000 Unit Price: $23.00
Color) This Est: 8.000 This Est: $184.00
Total: 269.000 Total: $6,187.00
75027-3228-94 0100 0030 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 267.000 Unit Price: $23.00
Color) This Est: 9.000 This Est: $207.00
Total: 226.000 Total: $5,198.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-8228-14 0100 0090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 37.000 Unit Price: $15.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 15.778 Total: $236.67
75027-8228-14 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 310.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 232.000 Total: $2,784.00
75027-8228-14 0100 0110 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 18.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $3,200.00
75027-8228-14 0100 0120 716-02.12 L.M. PLASTIC PAVEMENT MARKING Bid: 0.100 Unit Price: $8,000.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.019 Total: $152.00
75027-8228-14 0100 0130 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 154.000 Unit Price: $2.00
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0140 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 80.000 Unit Price: $25.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0150 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.700 Unit Price: $750.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 11.447 Total: $8,585.25

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75027-8228-14 0100 9500 716-12.01 L.M. ENHANCED FLATLINE THERMO Bid: 0.000 Unit Price: $4,000.00
PVMT MRKNG (4IN LINE) This Est: 8.650 This Est: $34,600.00
Total: 8.650 Total: $34,600.00
75027-8228-14 0100 0160 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 6.700 Unit Price: $4,400.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75027-8228-14 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
75027-8228-14 0100 0180 730-14.02 L.F. SAW SLOT Bid: 700.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 605.000 Total: $1,966.25
75027-8228-14 0100 0190 730-14.03 L.F. LOOP WIRE Bid: 1,5650.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 1,320.000 Total: $660.00
V47 - TSMR  *END OF REPORT*
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Page 8




